SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 7:44PM
Client Name: CalT
. len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

) 04-0120F4
Diary #: 057 Const Calendar Day: 907 Date: 03-Mar-2012  Saturda
y y _ : raay 04-SF-80-13.2/13.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 12:00 pm 06:30 pm Break: Over Time: 6:30
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 19-Sep-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Clear, warm, breezy

Working Day If no, explain:

Diary' Dispute
General Comments —~
Oversight of the installation of PWS cables at the east anchorage, south saddle.
04-0120F4 Bid Item: 067 C-PWS-076.067 Install & Adjust PWS 76-80

AMERICAN BRIDGE/FLUOR, A JV
Labor

Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute

Contractor:  AMERICAN BRIDGE/FLUOR, A JV

Ironworker FOR KEVIN KARBER 000 000 000  0.00 ]
Ironworker JINM LANCE CARLSON 000 000 000  0.00 ]
Ironworker APP LUIS PLANCARTE 000 000 000  0.00 ]
Ironworker JINM DANIEL MARTINEZ 000 000 000  0.00 ]
Ironworker JINM DANIEL HUGHES 000 000 000  0.00 ]
Ironworker APP ANTHONY SMALER 000 000 000  0.00 ]

Di ary: Dispute
Cable Hauling 067 C-PWS-076.067 —~

| arrived at the east end anchorage, south saddle at 1230. The socket for 74S was being attached to the
anchor rod and 75S was floated.

1245: The socket for 74S was attached to the anchor rod with 9.5mm of stickout. The face of the socket
was 510mm from the 600mm mark. | told Dan Hughes that the anchor rod needs to be turned in at least
1/2 rotation. | later relayed this information to Eric Blue, ABF.

1315: 76S finsished hauling.

1315-1400: the crew moved blocking material (to support the anchor rods and prevent sag in the PWSs
between the anchorage and the saddle) down into the anchorage.

1435: | checked the twist on 76N between the bottom winch clamp and the tower winch clamp. There was
no net twist.

1450: | doublechecked the twist on 75S between the tower winch clamp and the bottom winch clamp.
There was no net rotation.

1510: The crew begin the installion of 74S into the south saddle. After a 1530 to 1545 break, the strand
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Inspector Name: Feather, Bernard
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Diary #: 057

Date: 03-Mar-2012

Saturday

1645: the twist was taken out of 76S.

was installed into the saddle at 1615. | inspected it and bought it off.

1655: 76S was floated out of the haul rollers.

At 1655, | left the bridge and did paperwork in the office until 1830.

04-0120F4

During the afternoon, the crew was awaiting slack from the tower in order to install PWS 74S. They did not

begin installing this strand until 1510. Between 1345 and 1510, Luis P. and Anthony S. installed neoprene
around the installed sockets in the anchorage.

Bid Item: 126 0-000-000.126 COMPRESS AIR (4 NPS)
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Plumber/Pipefitter JNM NARCISO BIAGI 0.00 0.00 0.00 0.00 D
Plumber/Pipefitter JNM DAVID LAW 0.00 0.00 0.00 0.00 D
Welder JNM DAMIAN LLANOS 0.00 0.00 0.00 0.00 |:|
CCO-185 Bid Item: 001 C-PCD-ELS.185 PWS Cable Misc. Details
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP LUIS PLANCARTE 0.00 0.00 0.00 0.00 D
Ironworker APP ANTHONY SMALER 0.00 0.00 0.00 0.00 D
Diary: Dispute
General Comments 001 C-PCD-ELS.185 B
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